Sectt. II-27—20,000—16-11-40

P W (194) Department.

M SERIES.

G.O. No. 2419

Dated 7 10 41

[Despatch Abstract.]

ELECTRIC INSTALLATIONS - South Kanara - Udipi - District Munsif's Court - Revised estimate - Rs. 840 - Approved.

H.Ct. No. 4—29-8-36. 2159 F
28-7-41

R.O.C. No. 2343 of 1940.D4.

From K.N.Ganpati Esquire, B.A., Bar-at-law,
Deputy **Registrar of the High Court of Judicature.**
Appellate Side, **Madras.**



The Secretary to the Government of Madras,
Home Department (with enclosures).

Dated, Madras, the 25th July ***1941.***

Sir,

Subject : - Buildings - District Munsif's Court, Udipi
Provision of electric installation.
Reference: G.O.No.Ms.2203 P.W.D. dated 16th October 1940.

In the G.O. cited above Government sanctioned an expenditure of Rs.480/- on the electrification of the District Munsif's Court, Udipi. The Electrical Engineer (General) Madras reports that the estimate had to be revised on the eve of actual execution to provide for the general increase in prices due to war and that as the revised estimate exceeds the original sanction by Rs.360/- fresh administrative approval of Government is necessary for the work. The revised estimate and plan received from him are forwarded. I am therefore directed to request that Government will be pleased to accord their

approval for the revised estimate.

I have the honour to be,
Sir,
Your most obedient servant,

DEPUTY REGISTRAR, APPELLATE SIDE.

W/3

Pwd 9th

Memo No. 2716C/41-1 Dated 13.8.41

Electric Installations - South Kanara - Mangalore District - Municipal Courts - Revised estimate - Reg Letter from the Deputy Registrar of the High Court of Judicature Mad. No. No 2343/Ests-G.4 Dt. 25.7.1941.

The revised estimate for the above work received from the Deputy Registrar of the High Court of Judicature, Madras is forwarded to the C.E. (Bldgs). He is requested to report whether the work has been started and if not, whether the materials are available.

Regd
13.8.41

13.8.41

13.8.41

C.F. 32 (a).

In r..., please quote number, date and short title.*

PUBLIC WORKS DEPARTMENT.

Received *Registered* 6-SEP 1941

From (Name) E. H. CHAVE ESQUIRE, B.Sc.,
Chief Engineer, P.W.D.
(Designation) Buildings & Roads

Post Box 410, (Station) Chepauk, Madras.

Telegraphic Address Quyadamic...

To

The Secretary to Government,
Public Works Department.

No. 4113 Wks / 41-C.R, *dated* 5th September 1941;

Sir,

Enclosures
1 Estimate
1 blue print.
Spare Copies

Electric installation - South Kanara - Udipi District Munsif's Court - Revised Estimate - Reference - Government Memo No. 2716-C/41-1., dated 13th August 1941.

****

The Electrical Engineer (General) reports that the work under reference has not been started and that the required materials are available but that their prices have gone still further up since the submission of the revised estimate.

The enclosures received with the Government Memo are returned herewith.

for Chief Engineer, P.W.D.

21759 E 41

From the High Court, R.O.C.No.2343-40-D-4 d. 25.7.41.

Buildings - South Kanara district
District Munsif's court, Udipi
Provision of electric installation.

A.S.

Please see the High Court's letter on pp.1-2 cf and Secy.'s note on p. 9 of G.O.No.2203 P.W. d.16.10.40 It is for consideration whether the revised estimate may be accepted in this Dept. ~~If not~~

The file may be sent to P.W. through Finance for issue of orders.

Finance(E-I).

The work in question was sanctioned in G.O. No.2203 P.W. dated 16-10-40 at a cost of Rs 480 mainly for the reason that the electrification of the Court will result in a saving of Rs 188 per annum on account of the abolition of the posts of process servers engaged on punkan pulling. The work has not yet been commenced and the High Court has now forwarded a revised estimate for Rs 840/- for the approval of Govt. stating that the increase of Rs 360 between the original and the present estimate is due to enhanced price of electric materials due to war. This works out to an increase of 75% over the original estimate but even allowing for this increase there will still be a saving of Rs 163 per annum as shown below:-

	Per annum. Rs
(i) Saving originally estimated	188
(ii) Deduct- Interest at 4% and depreciation at 3% on the increase over the first estimate viz., Rs 360	25
Saving on the basis of revised estimate	163

of Cols (10) & (11) on p 4 of G.O 100 P.W (S) 20-5-40

360 × 7 / 100 = 25

It seems that orders may have to be obtained in circulation before the revised estimate is approved as the work involves the use of steel.

ICB 8-8-41

No objection need be raised in finance to the proposal, as even on the basis of the revised estimate, it involves a saving

7-8-41

D.E.

11/9/41

P.W.D.(Pll) . . . No. 23044-E1-7

Please see the notes above.

A draft order is submitted for approval.

12-8-41

The C.E. may first be asked what the work has been started and if not whether materials are available

13.8.41

13.8.41

Draft submitted

13-8-41

13.8.41

7 10 of
no. 3047 C/41
7 11 C

Issued as Memo no 2716 C/L dt 13.8.41 to the C.E(B&R)
From the C.E(B&R) No. 4113 W1S/41 C.12 dt 5.9.41

The C.E(B&R) points that the work under reference has not been started and that the required materials are available but that their prices have gone still further up since the submission of the revised estimate (i.e) Rs 840/- According to the revised estimate now submitted there is an excess of Rs 360 over the estimate of Rs 480/- approved in Govt. memo 2203 W.W. dt 16.10.40 As it is reported that prices have gone still further up it is for consideration whether the work may not be deferred although the materials are available. If Home considers that the work should be proceeded with, they will have to obtain orders in circulation. The file may now be returned to H.D. Deptt

The Home Deptt may be requested to take orders in circulation

Home(E)Dept.

2655 E 1/41

The file relates to the provision of electric installation to the district munsif's court at Udipi (South Kanara district). In October 1940, the Government approved an expenditure of Rs 480/- on the work on the ground that the proposal will result in a recurring saving of Rs 188/- per annum The estimates were revised before execution to provide for the general increase in prices due to war. The revised estimate amounts to Rs 840/-i.e, Rs 360 more than the original estimates and fresh administrative approval of the Government is necessary for the work.

2. The Finance Department do not object to the proposal as, even on the basis of the revised estimate, it involves a saving of Rs 163/- per annum.

3. The Chief Engineer (Buildings and Roads) has reported that the required materials are available, but that the prices have gone stil further up since the revised estimates were prepared. The actual amount of increase has not been reported. The P.W.department consider that orders should be taken in circulation to proceed with the wo

4. It is submitted that in spite of t h e further increase in the cost of-materials, the proposal will result in recurring savings, probably a little less than Rs 150/-. It is for consideration whether the revised estimates may be approved. 1A

5. For orders as to circulation.

For the reason given above the proposal may be approved

JK 1919

23.9.41. A.S

Re 3. Agreed

HE AH. 24/9

28/9/41

SEP 30 1941

26956 E 41 HOME-(E)-DEPT.

Please see the orders in circulation on p, 4 ante. The file may be sent to P.W. for issue of orders.



Home WO 26956 E 41
4.10.41

The draft order already put up may now be approved in view of the orders in circulation on p 4 ante.

Rej
4.10.41